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ESTIMATE RUN 09/27/2010

ESTIMATE SUMMARY 15:09:27

CONTID: C17170         ESTIMATE NO: 0007 PROG 2005

PCN: 17170-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ALAMEDA BRIDGE OVER I-25 PERCENT TIME:

PROJECT NO: ES6 C010-101                  

ALAMEDA BRIDGE OVER I-25

NAME OF ROAD: I-25

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 09/20/2010 DATE TIME STARTED 04/01/2010

6663 COLORADO BLVD. DATE LET 12/30/2009 DATE WORK BEGAN 04/01/2010

 DATE AWARDED 01/25/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/10/2010 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 04/01/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 29,795,830.82 PARTICIPATING $ $ 1,463,583.54

AWARD PROJECT AMT: 23,723,233.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 173,505.11

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -43,907.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.31

WORK DAYS

WORK DAYS

20.07%

23,815,224.83

1,463,583.54

1,637,088.65

1,593,181.14

$

$

$

$

5,980,605.99

0.00

5,980,605.99

291,017.71

6,271,623.70

-165,918.18

0.00

6,105,705.52

0.00

AMOUNT DUE 6,105,705.52 1,593,181.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,593,181.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

117.0 TIME ALLOW: 502

ORIG TIME ALLOW: 500
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.400

0.000

201-00000  
 

1.000

L S 

31,500.00000 12,600.000.400

0.00

0010 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

10.000

EACH

730.00000 730.001.000

0.00

0015 *REMOVAL OF TREE 52.000

24.000

202-00010  
 

109.000

EACH

210.00000 15,960.0076.000

5,040.00

0020 TREE TRIMMING 0.000

0.000

202-00011  
 

20.000

EACH

790.00000 0.000.000

0.00

0025 *REMOVAL OF INLET 5.000

0.000

202-00019  
 

26.000

EACH

460.00000 2,300.005.000

0.00

0030 *REMOVAL OF MANHOLE 1.000

1.000

202-00021  
 

8.000

EACH

475.00000 950.002.000

475.00

0035 *REMOVAL OF PIPE 313.000

0.000

202-00035  
 

4,948.000

LF  

13.20000 4,131.60313.000

0.00

0040 *REMOVAL OF WALL 0.000

0.000

202-00165  
 

1.000

L S 

3,150.00000 0.000.000

0.00

0045 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 149.000

0.000

202-00190  
 

393.000

SY  

4.20000 625.80149.000

0.00

0050 *REMOVAL OF SIDEWALK 279.000

69.000

202-00200  
 

406.000

SY  

5.25000 1,827.00348.000

362.25

0055 *REMOVAL OF CURB AND GUTTER 1,637.000

77.000

202-00203  
 

6,329.000

LF  

4.20000 7,198.801,714.000

323.40
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF CONCRETE CURB RAMP 0.000

0.000

202-00206  
 

20.000

SY  

7.35000 0.000.000

0.00

0065 *REMOVAL OF CONCRETE PAVEMENT 212.000

0.000

202-00210  
 

354.000

SY  

15.75000 3,339.00212.000

0.00

0070 *REMOVAL OF ASPHALT MAT 5,996.000

701.000

202-00220  
 

37,040.000

SY  

4.20000 28,127.406,697.000

2,944.20

0075 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

2,109.000

SY  

3.00000 0.000.000

0.00

0080 REMOVAL OF PAVEMENT MARKING 4,129.000

85.000

202-00250  
 

14,000.000

SF  

0.95000 4,003.304,214.000

80.75

0085 *REMOVAL OF LIGHT STANDARD 2.000

0.000

202-00700  
 

13.000

EACH

205.00000 410.002.000

0.00

0090 *REMOVAL OF LUMINAIRE (TRAFFIC) 3.000

0.000

202-00750  
 

5.000

EACH

53.50000 160.503.000

0.00

0095 *REMOVAL OF LUMINAIRE (BRIDGE) 2.000

0.000

202-00750  
 

4.000

EACH

53.50000 107.002.000

0.00

0100 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

0.000

202-00805  
 

4.000

EACH

7,400.00000 7,400.001.000

0.00

0105 REMOVAL OF GROUND SIGN 11.000

0.000

202-00810  
 

28.000

EACH

89.00000 979.0011.000

0.00

0110 REMOVAL OF SIGN PANEL 1.000

0.000

202-00821  
 

21.000

EACH

89.00000 89.001.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

2,625.00000 2,625.001.000

0.00

0120 REMOVAL OF IMPACT ATTENUATOR 0.000

0.000

202-00895  
 

1.000

EACH

1,025.00000 0.000.000

0.00

0125 *REMOVAL OF FENCE 230.000

0.000

202-01000  
 

561.000

LF  

5.25000 1,207.50230.000

0.00

0130 REMOVAL OF GUARDRAIL TYPE 7 2,705.000

0.000

202-01170  
 

3,484.000

LF  

6.50000 17,582.502,705.000

0.00

0135 REMOVAL OF END ANCHORAGE 1.000

0.000

202-01300  
 

2.000

EACH

165.00000 165.001.000

0.00

0140 *PLUG STRUCTURE 2.000

0.000

202-04000  
 

7.000

EACH

158.00000 316.002.000

0.00

0145 *PLUG CULVERT 2.000

0.000

202-04001  
 

7.000

EACH

790.00000 1,580.002.000

0.00

0150 *CLEAN VALVE BOX 0.000

0.000

202-04005  
 

2.000

EACH

460.00000 0.000.000

0.00

0155 *ABANDON WELL 0.000

0.000

202-04100  
 

1.000

EACH

1,625.00000 0.000.000

0.00

0160 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 5,347.000

1,000.000

203-00010  
 

90,180.000

CY  

5.75000 36,495.256,347.000

5,750.00

0165 *BLADING 21.000

0.000

203-01500  
 

80.000

HOUR

105.00000 2,205.0021.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *POTHOLING 169.500

10.500

203-01597  
 

200.000

HOUR

184.00000 33,120.00180.000

1,932.00

0175 *SWEEPING (WITH PICKUP BROOM) 35.500

18.500

203-01622  
 

210.000

HOUR

156.00000 8,424.0054.000

2,886.00

0180 *SHORING (AREA 4) 0.000

0.000

206-01784  
 

1.000

L S 

320,000.00000 0.000.000

0.00

0185 *SHORING (AREA 8) 0.000

0.000

206-01788  
 

1.000

L S 

73,000.00000 0.000.000

0.00

0190 *SHORING (AREA 9) 0.450

0.250

206-01789  
 

1.000

L S 

1,000,000.00000 700,000.000.700

250,000.00

0195 EROSION LOG (12 INCH) 131.000

0.000

208-00002  
 

1,960.000

LF  

5.50000 720.50131.000

0.00

0200 SILT FENCE 3,995.000

512.000

208-00020  
 

6,440.000

LF  

2.00000 9,014.004,507.000

1,024.00

0205 GRAVEL BAG 388.000

48.000

208-00034  
 

436.000

LF  

12.50000 5,450.00436.000

600.00

0210 CONCRETE WASHOUT STRUCTURE 5.000

0.000

208-00045  
 

6.000

EACH

1,085.00000 5,425.005.000

0.00

0215 STORM DRAIN INLET PROTECTION 27.000

0.000

208-00050  
 

118.000

EACH

270.00000 7,290.0027.000

0.00

0220 *STABILIZED CONSTRUCTION ENTRANCE 6.000

0.000

208-00070  
 

6.000

EACH

1,470.00000 8,820.006.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 229.500

121.500

208-00103  
 

351.000

HOUR

40.00000 14,040.00351.000

4,860.00

0230 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 29.000

20.000

208-00105  
 

80.000

HOUR

58.00000 2,842.0049.000

1,160.00

0235 *EROSION CONTROL SUPERVISOR 92.000

19.000

208-00206  
 

500.000

DAY 

70.00000 7,770.00111.000

1,330.00

0240 *TIME-RELEASED WATER PRODUCT 0.000

0.000

209-00200  
 

11,000.000

EACH

8.25000 0.000.000

0.00

0245 *RESET TV CAMERAS 3.000

0.000

210-00473  
 

3.000

EACH

540.00000 1,620.003.000

0.00

0250 *RESET LIGHT STANDARD 3.000

0.000

210-00750  
 

9.000

EACH

350.00000 1,050.003.000

0.00

0255 RESET GROUND SIGN 0.000

0.000

210-00810  
 

3.000

EACH

158.00000 0.000.000

0.00

0260 RESET SIGN PANEL 0.000

0.000

210-00815  
 

2.000

EACH

158.00000 0.000.000

0.00

0265 *RESET VARIABLE MESSAGE SIGN 0.000

0.000

210-00820  
 

1.000

EACH

6,240.00000 0.000.000

0.00

0270 *RESET TRAFFIC COUNTER (PERMANENT) 4.000

0.000

210-00910  
 

4.000

EACH

650.00000 2,600.004.000

0.00

0275 *ADJUST MANHOLE 0.000

0.000

210-04010  
 

4.000

EACH

635.00000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MODIFY MANHOLE 4.000

0.000

210-04015  
 

4.000

EACH

1,140.00000 4,560.004.000

0.00

0285 *MODIFY INLET 0.000

0.750

210-04020  
 

5.000

EACH

3,950.00000 2,962.500.750

2,962.50

0290 *ADJUST VALVE BOX 0.000

0.000

210-04050  
 

4.000

EACH

290.00000 0.000.000

0.00

0295 *DEWATERING 0.150

0.000

211-03005  
 

1.000

L S 

550,000.00000 82,500.000.150

0.00

0300 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

16.000

ACRE

330.00000 0.000.000

0.00

0305 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

16.000

ACRE

3,060.00000 0.000.000

0.00

0310 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

16.000

ACRE

420.00000 0.000.000

0.00

0315 *FLEXIBLE GROWTH MEDIUM 0.300

0.000

213-00009  
 

1.300

ACRE

935.00000 280.500.300

0.00

0320 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

3,200.000

LB  

2.10000 0.000.000

0.00

0325 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

15,500.00000 0.000.000

0.00

0330 *DECIDUOUS TREE (5 GALLON CONTAINER) 0.000

0.000

214-00205  
 

51.000

EACH

41.50000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

0.000

216-00042  
 

3,620.000

SY  

3.10000 0.000.000

0.00

0340 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

40.000

HOUR

104.00000 0.000.000

0.00

0345 *WILDLIFE BIOLOGIST 6.500

0.000

240-00000  
 

40.000

HOUR

68.00000 442.006.500

0.00

0350 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.300

0.000

250-00010  
 

1.000

L S 

4,200.00000 1,260.000.300

0.00

0355 *MONITORING TECHNICIAN 421.000

49.000

250-00050  
 

1,000.000

HOUR

36.75000 17,272.50470.000

1,800.75

0360 *HEALTH AND SAFETY OFFICER 316.300

132.500

250-00110  
 

1,000.000

HOUR

57.50000 25,806.00448.800

7,618.75

0365 *MATERIAL SAMPLING AND DELIVERY 21.000

0.000

250-00120  
 

100.000

EACH

42.00000 882.0021.000

0.00

0370 *MATERIAL HANDLING (STOCKPILE) 2,638.000

1,358.000

250-00200  
 

25,000.000

CY  

4.45000 17,782.203,996.000

6,043.10

0375 *SOLID WASTE DISPOSAL 378.000

0.000

250-00210  
 

25,000.000

CY  

19.75000 7,465.50378.000

0.00

0380 *AGGREGATE BASE COURSE (CLASS 6) 341.540

0.000

304-06000  
 

24,845.000

TON 

10.00000 3,415.40341.540

0.00

0385 *AGGREGATE BASE COURSE (CLASS 6) 412.000

0.000

304-06007  
 

412.000

CY  

23.00000 9,476.00412.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 322.460

0.000

403-00720  
 

395.000

TON 

114.00000 36,760.44322.460

0.00

0395 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000

0.000

403-09221  
 

1,886.000

TON 

86.00000 0.000.000

0.00

0400 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 683.170

0.000

403-33841  
 

9,715.000

TON 

43.50000 29,717.90683.170

0.00

0405 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

1,000.000

TON 

65.50000 0.000.000

0.00

0410 *EMULSIFIED ASPHALT (SLOW-SETTING) 114.000

0.000

411-10255  
 

6,816.000

GAL 

3.00000 342.00114.000

0.00

0415 *CONCRETE PAVEMENT (13 INCH) 0.000

0.000

412-01300  
 

29,723.000

SY  

50.00000 0.000.000

0.00

0415 MATERIAL ALLOWANCE TIE BARS 0.000

29,722.589SY  

0.52990 15,750.0029,722.589

15,750.00

0420 *GEOTEXTILE (DRAINAGE) (CLASS 2) 0.000

0.000

420-00113  
 

1,200.000

SY  

3.10000 0.000.000

0.00

0425 *DRILLED CAISSON (30 INCH) 0.000

0.000

503-00030  
 

68.000

LF  

108.00000 0.000.000

0.00

0430 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

21.000

LF  

145.00000 0.000.000

0.00

0435 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

76.000

LF  

155.00000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *RIPRAP (SPECIAL) (D50=9 INCH) 0.000

0.000

506-00010  
 

386.000

CY  

68.00000 0.000.000

0.00

0445 *GROUTED RIPRAP 0.000

0.000

506-00035  
 

164.000

SY  

310.00000 0.000.000

0.00

0450 PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

101.000

LF  

120.00000 0.000.000

0.00

0455 CONCRETE CLASS B 0.000

0.000

601-01000  
 

118.000

CY  

410.00000 0.000.000

0.00

0460 *REINFORCING STEEL 0.000

0.000

602-00000  
 

10,420.000

LB  

0.46000 0.000.000

0.00

0465 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 395.000

0.000

603-01155  
 

1,075.000

LF  

103.00000 40,685.00395.000

0.00

0470 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 461.000

0.000

603-01185  
 

1,601.000

LF  

74.00000 34,114.00461.000

0.00

0475 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 39.000

0.000

603-01245  
 

468.000

LF  

70.00000 2,730.0039.000

0.00

0480 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 338.000

0.000

603-01305  
 

1,600.000

LF  

115.00000 38,870.00338.000

0.00

0485 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 114.000

0.000

603-01365  
 

170.000

LF  

125.00000 14,250.00114.000

0.00

0490 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 52.000

0.000

603-01485  
 

52.000

LF  

150.00000 7,800.0052.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *15 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05015  
 

1.000

EACH

1,115.00000 0.000.000

0.00

0500 *24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

2.000

EACH

1,385.00000 0.000.000

0.00

0505 *36 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05036  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0510 *48 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05048  
 

1.000

EACH

2,430.00000 2,430.001.000

0.00

0515 *30 INCH REINFORCED CONCRETE PIPE (JACKED) CLASS V PIPE 0.000

0.000

603-07300  
 

657.000

LF  

1,250.00000 0.000.000

0.00

0520 *8 INCH PLASTIC PIPE 1,502.000

0.000

603-50008  
 

1,502.000

LF  

81.25000 122,037.501,502.000

0.00

0525 *30 INCH PLASTIC PIPE 0.000

0.000

603-50030  
 

384.000

LF  

137.00000 0.000.000

0.00

0530 *5X3 FOOT CONCRETE BOX CULVERT (PRECAST) 0.000

0.000

603-70503  
 

106.000

LF  

304.00000 0.000.000

0.00

0530 MATERIAL ALLOWANCE CBC MATERIALS 304.000

0.000LF  

66.02303 20,071.00304.000

0.00

0535 *INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

2.000

EACH

3,890.00000 3,890.001.000

0.00

0540 *INLET TYPE C (10 FOOT) 1.000

0.000

604-00310  
 

1.000

EACH

4,675.00000 4,675.001.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *INLET TYPE C (SPECIAL) 0.000

0.000

604-00350  
 

1.000

EACH

4,250.00000 0.000.000

0.00

0550 *INLET TYPE 16 (10 FOOT) 1.000

0.000

604-16010  
 

1.000

EACH

4,545.00000 4,545.001.000

0.00

0555 *INLET TYPE 16 (SINGLE) (SPECIAL) 1.000

0.000

604-16050  
 

4.000

EACH

4,790.00000 4,790.001.000

0.00

0560 *OUTLET STRUCTURE 0.000

0.000

604-20001  
 

1.000

L S 

45,130.00000 0.000.000

0.00

0565 *VANE GRATE INLET (5 FOOT) 0.000

0.000

604-25005  
 

2.000

EACH

3,890.00000 0.000.000

0.00

0570 *VANE GRATE INLET (15 FOOT) 0.000

0.000

604-25015  
 

1.000

EACH

6,470.00000 0.000.000

0.00

0575 *VANE GRATE INLET (DOUBLE) (5 FOOT) 0.000

0.000

604-26005  
 

8.000

EACH

5,150.00000 0.000.000

0.00

0580 *VANE GRATE INLET SPECIAL (DOUBLE) (5 FOOT) 0.000

0.000

604-26006  
 

1.000

EACH

5,675.00000 0.000.000

0.00

0585 *VANE GRATE INLET (DOUBLE) (10 FOOT) 0.000

0.000

604-26010  
 

11.000

EACH

5,925.00000 0.000.000

0.00

0590 *VANE GRATE INLET SPECIAL (DOUBLE) (10 FOOT) 2.000

0.000

604-26011  
 

3.000

EACH

6,240.00000 12,480.002.000

0.00

0595 *MANHOLE SLAB BASE (SPECIAL) (SPECIAL)(25 FOOT)(5 FOOT 
DIAMETER)

0.000

0.000

604-30000  
 

3.000

EACH

7,000.00000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *MANHOLE SLAB BASE (SPECIAL) (SPECIAL)(15 FOOT)(5 FOOT 
DIAMETER)

0.000

0.000

604-30000  
 

1.000

EACH

4,270.00000 0.000.000

0.00

0605 *MANHOLE SLAB BASE (SPECIAL) (SPECIAL)(20 FOOT)(6 FOOT 
DIAMETER(

0.000

0.000

604-30000  
 

1.000

EACH

5,900.00000 0.000.000

0.00

0610 *MANHOLE SLAB BASE (SPECIAL) (SPECIAL)(10 FOOT)(6 FOOT 
DIAMETER)

0.000

0.000

604-30000  
 

1.000

EACH

2,830.00000 0.000.000

0.00

0615 *MANHOLE SLAB BASE (SPECIAL) (SPECIAL)(25 FOOT)(9 FOOT 
DIAMETER)

0.000

0.000

604-30000  
 

2.000

EACH

36,700.00000 0.000.000

0.00

0620 *MANHOLE SLAB BASE (10 FOOT) 5.000

0.000

604-30010  
 

7.000

EACH

1,910.00000 9,550.005.000

0.00

0625 *MANHOLE SLAB BASE (15 FOOT) 2.000

0.000

604-30015  
 

2.000

EACH

3,390.00000 6,780.002.000

0.00

0630 *MANHOLE SLAB BASE (20 FOOT) 1.000

0.000

604-30020  
 

2.000

EACH

4,365.00000 4,365.001.000

0.00

0635 *MANHOLE BOX BASE (10 FOOT) 0.000

0.000

604-31010  
 

1.000

EACH

9,745.00000 0.000.000

0.00

0640 MANHOLE SPECIAL 0.000

1.000

604-39000  
 

1.000

EACH

8,310.00000 8,310.001.000

8,310.00

0645 *MANHOLE SPECIAL (5 FOOT) 2.000

0.000

604-39005  
 

3.000

EACH

2,070.00000 4,140.002.000

0.00

0650 *MANHOLE SPECIAL (10 FOOT) 0.000

0.000

604-39010  
 

2.000

EACH

2,200.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 *MANHOLE SPECIAL (20 FOOT) 1.000

0.000

604-39020  
 

1.000

EACH

4,720.00000 4,720.001.000

0.00

0660 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

980.000

LF  

14.00000 0.000.000

0.00

0665 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

1,953.000

LF  

53.00000 0.000.000

0.00

0670 *GUARDRAIL TYPE 7 (STYLE CC) 0.000

0.000

606-00720  
 

80.000

LF  

63.00000 0.000.000

0.00

0675 *GUARDRAIL TYPE 7 (STYLE CC)(CONCRETE GLARE SCREEN) 0.000

0.000

606-00725  
 

1,573.000

LF  

78.00000 0.000.000

0.00

0680 *GUARDRAIL TYPE 7 (STYLE CD) 0.000

0.000

606-00730  
 

2,839.000

LF  

63.00000 0.000.000

0.00

0685 *GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

1,068.000

LF  

105.00000 0.000.000

0.00

0690 END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

5.000

EACH

610.00000 0.000.000

0.00

0695 END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

1.000

EACH

1,135.00000 0.000.000

0.00

0700 END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

2.000

EACH

1,595.00000 0.000.000

0.00

0705 FENCE (PLASTIC) 1,159.000

0.000

607-11525  
 

1,159.000

LF  

3.70000 4,288.301,159.000

0.00
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PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 CONCRETE SIDEWALK (6 INCH) 129.000

0.000

608-00006  
 

271.000

SY  

36.50000 4,708.50129.000

0.00

0715 CONCRETE CURB RAMP 10.000

0.000

608-00010  
 

45.000

SY  

115.00000 1,150.0010.000

0.00

0720 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

472.000

LF  

14.00000 0.000.000

0.00

0725 CURB AND GUTTER TYPE 2 (SECTION II-B) 495.000

0.000

609-21020  
 

828.000

LF  

15.00000 7,425.00495.000

0.00

0730 MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

3,423.000

SF  

7.00000 0.000.000

0.00

0735 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

36.000

EACH

23.00000 0.000.000

0.00

0740 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

15.000

EACH

24.00000 0.000.000

0.00

0745 DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

8.000

EACH

10.50000 0.000.000

0.00

0750 DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

35.000

EACH

11.50000 0.000.000

0.00

0755 *1 INCH ELECTRICAL CONDUIT 125.000

55.000

613-00100  
 

3,295.000

LF  

4.20000 756.00180.000

231.00

0760 *3 INCH ELECTRICAL CONDUIT 103.000

0.000

613-00300  
 

2,150.000

LF  

11.50000 1,184.50103.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,679.000

273.000

613-01200  
 

4,100.000

LF  

8.10000 32,011.203,952.000

2,211.30

0770 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 7,142.000

1,636.000

613-01300  
 

10,150.000

LF  

9.45000 82,952.108,778.000

15,460.20

0775 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

250.000

613-01400  
 

460.000

LF  

11.55000 2,887.50250.000

2,887.50

0780 *PULL BOX (24"X36"X24") 13.000

0.000

613-07023  
 

27.000

EACH

703.00000 9,139.0013.000

0.00

0785 *PULL BOX (16"X24"X12") 0.000

0.000

613-07026  
 

8.000

EACH

304.00000 0.000.000

0.00

0790 *PULL BOX (30"X48"X18") 3.000

0.000

613-07039  
 

3.000

EACH

990.00000 2,970.003.000

0.00

0795 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

21,325.00000 0.000.000

0.00

0800 *LIGHT STANDARD METAL (70 FOOT) 0.000

0.000

613-34700  
 

4.000

EACH

7,525.00000 0.000.000

0.00

0800 MATERIAL ALLOWANCE LIGHT STANDARD 4.000

0.000EACH

4,802.50000 19,210.004.000

0.00

0805 *LIGHT STANDARD FOUNDATION 1.000

0.000

613-40010  
 

9.000

EACH

950.00000 950.001.000

0.00

0810 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

1.000

EACH

8,425.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0815 *TEMPORARY LIGHTING 0.250

0.000

613-50210  
 

1.000

L S 

11,800.00000 2,950.000.250

0.00

0820 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) CURVILINEAR 
(TRAFFIC)

0.000

0.000

613-70400  
 

5.000

EACH

1,545.00000 0.000.000

0.00

0825 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000

0.000

613-71000  
 

10.000

EACH

1,225.00000 0.000.000

0.00

0830 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 0.000

0.000

613-72150  
 

8.000

EACH

333.00000 0.000.000

0.00

0835 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

216.000

SF  

15.25000 0.000.000

0.00

0840 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

396.000

SF  

23.00000 0.000.000

0.00

0845 SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

515.000

SF  

34.50000 0.000.000

0.00

0850 SIGN POST (SPECIAL) 0.000

0.000

614-00040  
 

10.000

LF  

68.00000 0.000.000

0.00

0855 STEEL SIGN POST (2X2 INCH TUBING) 0.000

0.000

614-00216  
 

43.000

LF  

12.50000 0.000.000

0.00

0860 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 0.000

0.000

614-01583  
 

24.000

EACH

409.00000 0.000.000

0.00

0865 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 0.000

0.000

614-03100  
 

5.000

EACH

2,520.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0870 BUTTERFLY STRUCTURE 0.000

0.000

614-30110  
 

1.000

EACH

25,000.00000 0.000.000

0.00

0875 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 0.000

0.000

614-32400  
 

3.000

EACH

34,500.00000 0.000.000

0.00

0880 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 1.000

0.000

614-70150  
 

4.000

EACH

575.00000 575.001.000

0.00

0885 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

18.000

EACH

350.00000 0.000.000

0.00

0890 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

614-72855  
 

2.000

EACH

14,900.00000 0.000.000

0.00

0895 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

2.000

EACH

225.00000 0.000.000

0.00

0900 *FIRE PREEMPTION UNIT AND TIMER 0.000

0.000

614-72866  
 

3.000

EACH

3,945.00000 0.000.000

0.00

0905 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

3.000

EACH

8,300.00000 0.000.000

0.00

0910 *TRAFFIC SIGNAL-LIGHT POLE STEEL 0.000

0.000

614-81000  
 

1.000

EACH

4,300.00000 0.000.000

0.00

0910 MATERIAL ALLOWANCE TS POLE 1.000

0.000EACH

2,514.00000 2,514.001.000

0.00

0915 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 0.000

0.000

614-81160  
 

1.000

EACH

22,130.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0915 MATERIAL ALLOWANCE TS POLE 1.000

0.000EACH

14,999.00000 14,999.001.000

0.00

0920 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 0.000

0.000

614-81165  
 

2.000

EACH

23,400.00000 0.000.000

0.00

0920 MATERIAL ALLOWANCE TS POLE 2.000

0.000EACH

15,218.00000 30,436.002.000

0.00

0925 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000

0.000

614-82010  
 

1.000

EACH

15,400.00000 0.000.000

0.00

0925 MATERIAL ALLOWANCE TS POLE 1.000

0.000EACH

10,536.00000 10,536.001.000

0.00

0930 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

1.000

EACH

840.00000 0.000.000

0.00

0935 IMPACT ATTENUATOR (QUADGUARD)(TAPERED) 0.000

0.000

614-85001  
 

1.000

EACH

28,700.00000 0.000.000

0.00

0940 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 1.000

0.000

614-85312  
 

1.000

EACH

2,825.00000 2,825.001.000

0.00

0945 *UNINTERRUPTED POWER SUPPLY 0.000

0.000

614-86800  
 

2.000

EACH

6,275.00000 0.000.000

0.00

0950 *CLOSED CIRCUIT TELEVISION 0.000

0.000

614-87320  
 

1.000

EACH

287.00000 0.000.000

0.00

0955 *TEST FIBER OPTIC CABLE 1.000

0.000

614-87350  
 

1.000

L S 

1,045.00000 1,045.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0960 *FIBER OPTIC CABLE (SPECIAL) 3,004.000

0.000

614-87401  
 

3,900.000

LF  

1.55000 4,656.203,004.000

0.00

0965 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 500.000

0.000

614-87406  
 

750.000

LF  

2.10000 1,050.00500.000

0.00

0970 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 3,398.000

0.000

614-87496  
 

3,398.000

LF  

3.70000 12,572.603,398.000

0.00

0975 *DETOUR CULVERT PIPE 0.190

0.000

617-03000  
 

1.000

L S 

200,000.00000 38,000.000.190

0.00

0980 *DETOUR 0.400

0.100

621-00425  
 

1.000

L S 

795,000.00000 397,500.000.500

79,500.00

0985 *CONSTRUCTION SURVEYING 0.162

0.033

625-00000  
 

1.000

L S 

130,000.00000 25,350.000.195

4,290.00

0990 *MOBILIZATION 0.500

0.000

626-00000  
 

1.000

L S 

900,000.00000 450,000.000.500

0.00

0995 *PUBLIC INFORMATION SERVICES 0.400

0.100

626-01000  
 

1.000

L S 

16,000.00000 8,000.000.500

1,600.00

1000 PAVEMENT MARKING PAINT 87.000

5.000

627-00001  
 

1,192.000

GAL 

26.25000 2,415.0092.000

131.25

1005 EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

102.000

GAL 

63.00000 0.000.000

0.00

1010 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000

0.000

627-01001  
 

826.000

SF  

9.45000 0.000.000

0.00
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1015 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 0.000

0.000

627-01010  
 

1,350.000

SF  

10.00000 0.000.000

0.00

1020 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE 
III) 

0.000

0.000

627-30327  
 

62.000

SF  

16.75000 0.000.000

0.00

1025 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30332  
 

268.000

SF  

12.60000 0.000.000

0.00

1030 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

453.000

SF  

14.70000 0.000.000

0.00

1035 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

1,252.000

SF  

10.50000 0.000.000

0.00

1040 *FLAGGING 1,312.000

456.000

630-00000  
 

6,000.000

HOUR

20.50000 36,244.001,768.000

9,348.00

1045 TRAFFIC CONTROL VEHICLE 1.000

0.000

630-00004  
 

2.000

EACH

625.00000 625.001.000

0.00

1050 TRAFFIC CONTROL INSPECTION 48.000

9.000

630-00007  
 

225.000

DAY 

110.00000 6,270.0057.000

990.00

1055 *TRAFFIC CONTROL MANAGEMENT 95.000

19.000

630-00012  
 

500.000

DAY 

480.00000 54,720.00114.000

9,120.00

1060 UNIFORMED TRAFFIC CONTROL COORDINATION 506.500

10.000

630-00015  
 

516.500

HOUR

15.25000 7,876.63516.500

152.50

1065 FLASHING BEACON (PORTABLE) 3.000

0.000

630-80001  
 

6.000

EACH

1,655.00000 4,965.003.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1070 BARRICADE (TYPE 3 M-A) (TEMPORARY) 13.500

0.000

630-80335  
 

27.000

EACH

190.00000 2,565.0013.500

0.00

1075 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 92.000

0.000

630-80341  
 

192.000

EACH

55.00000 5,060.0092.000

0.00

1080 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.500

0.000

630-80342  
 

77.000

EACH

100.00000 3,850.0038.500

0.00

1085 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.500

0.000

630-80343  
 

21.000

EACH

130.00000 1,235.009.500

0.00

1090 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 394.625

125.000

630-80344  
 

1,039.250

SF  

21.50000 11,171.94519.625

2,687.50

1095 PORTABLE MESSAGE SIGN PANEL 5.000

0.000

630-80355  
 

12.000

EACH

5,300.00000 26,500.005.000

0.00

1100 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.500

2.000

630-80358  
 

11.000

EACH

915.00000 5,032.505.500

1,830.00

1105 DRUM CHANNELIZING DEVICE 103.000

0.000

630-80360  
 

400.000

EACH

48.50000 4,995.50103.000

0.00

1110 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000

0.000

630-80363  
 

10.000

EACH

73.00000 146.002.000

0.00

1115 CONCRETE BARRIER (TEMPORARY) 3,286.500

48.000

630-80370  
 

7,690.000

LF  

16.25000 54,185.633,334.500

780.00

1120 GLARE SCREEN (TEMPORARY) 0.000

0.000

630-80378  
 

850.000

LF  

11.25000 0.000.000

0.00
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1125 TRAFFIC CONE 284.500

0.000

630-80380  
 

569.000

EACH

12.25000 3,485.13284.500

0.00

1130 IMPACT ATTENUATOR (TEMPORARY) 1.500

0.000

630-85010  
 

15.000

EACH

2,300.00000 3,450.001.500

0.00

1135 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000

0.000

630-85040  
 

2.000

EACH

28,500.00000 28,500.001.000

0.00

1140 *TRAFFIC SIGNAL (TEMPORARY) 0.750

0.000

630-86800  
 

1.000

L S 

41,560.00000 31,170.000.750

0.00

1145 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

3,000,000.000

F A 

1.00000 0.000.000

0.00

1150 F/A PARTNERING 196.080

13.750

700-70011  
 

25,000.000

F A 

1.00000 209.83209.830

13.75

1155 F/A CONCRETE PAVEMENT INCENTIVE 0.000

0.000

700-70013  
 

75,000.000

F A 

1.00000 0.000.000

0.00

1160 F/A FUEL COST ADJUSTMENT 0.000

731.690

700-70016  
 

10,000.000

F A 

1.00000 731.69731.690

731.69

1165 F/A ROADWAY SMOOTHNESS INCENTIVE FOR PCCP ONLY 0.000

0.000

700-70018  
 

25,000.000

F A 

1.00000 0.000.000

0.00

1170 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

130,000.000

F A 

1.00000 0.000.000

0.00

1175 F/A ON-THE-JOB TRAINEE 0.000

189.600

700-70021  
 

25,600.000

HOUR

1.00000 189.60189.600

189.60
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1180 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

9,000.000

F A 

1.00000 0.000.000

0.00

1185 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

35,000.000

F A 

1.00000 0.000.000

0.00

1190 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

25,000.000

F A 

1.00000 0.000.000

0.00

1195 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1200 F/A LANDSCAPE RESTORATION 0.000

0.000

700-70034  
 

25,000.000

F A 

1.00000 0.000.000

0.00

1205 F/A UTC OFFICER HOURS 40,817.200

1,772.000

700-70035  
 

42,589.200

F A 

1.00000 42,589.2042,589.200

1,772.00

1210 FORCED ACCOUNTS SECURITY GUARD SERVICES 0.000

0.000

700-70036  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1215 F/A OBTAIN PERMITS 0.000

0.000

700-70070  
 

500,000.000

F A 

1.00000 0.000.000

0.00

1220 F/A OBTAIN POWER FROM XCEL ENERGY 5,723.700

61,664.780

700-70072  
 

175,000.000

F A 

1.00000 67,388.4867,388.480

61,664.78

1225 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1230 F/A HAZARDOUS WASTE DISPOSAL SOILS 10,377.170

907.500

700-70587  
 

1,200,000.000

F A 

1.00000 11,284.6711,284.670

907.50
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1235 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 42,833.250

28,630.910

700-70589  
 

500,000.000

F A 

1.00000 71,464.1671,464.160

28,630.91

1595 HOT MIX ASPHALT (SPECIAL) HMA (SPECIAL) TRENCH PAVING 920.430

0.000

403-02000  
 

920.430

TON 

63.50000 58,447.31920.430

0.00

1600 ADDED ITEM (DOLLAR)/ HBP PRICE REDUCTION DATED 5/5/10 -1.000

0.000

900-00006  
 

0.000

DOL 

802.14000 -802.14-1.000

0.00

1610 EROSION BALES (WEED FREE) 8.000

0.000

208-00011  
 

8.000

EACH

19.00000 152.008.000

0.00

1615 SILT BERM 2,530.000

1,270.000

208-00004  
 

3,800.000

LF  

1.75000 6,650.003,800.000

2,222.50

1620 CHANNELIZING DEVICE (FIXED) 12.500

0.000

630-80391  
 

25.000

EACH

40.00000 500.0012.500

0.00

1625 CONSTRUCTION SURVEYING (HOURLY) 29.000

4.000

625-00001  
 

33.000

HOUR

136.00000 4,488.0033.000

544.00

1630 ADDED ITEM (FOOT)/ PRE-DRILLING (SHORING AREA 9) 3,963.000

0.000

900-00012  
 

3,963.000

LF  

5.90000 23,381.703,963.000

0.00

1635 ADDED ITEM (EACH)/ FIELD OFFICE REPAIRS 1.000

0.000

900-00007  
 

1.000

EACH

4,040.00000 4,040.001.000

0.00

1640 ADDED ITEM (EACH)/ DENVER ITS WORK 1.000

0.000

900-00007  
 

1.000

EACH

8,225.00000 8,225.001.000

0.00

CAT 3,337,250.32549,148.6818,890,518.42CURRENT AMT0200 $ $ $
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PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-XU BRIDGE 

1245 *REMOVAL OF BRIDGE 0.260

0.000

202-00400  
 

1.000

EACH

270,000.00000 70,200.000.260

0.00

1250 *REMOVAL OF MAT FROM BRIDGE 0.000

0.000

202-00410  
 

395.000

SY  

5.10000 0.000.000

0.00

1255 *STRUCTURE EXCAVATION 928.000

-331.000

206-00000  
 

2,261.000

CY  

7.35000 4,387.95597.000

-2,432.85

1260 *STRUCTURE EXCAVATION (SPECIAL) 182.000

0.000

206-00010  
 

690.000

CY  

8.40000 1,528.80182.000

0.00

1265 *STRUCTURE BACKFILL (CLASS 1) 0.000

163.000

206-00100  
 

441.000

CY  

15.00000 2,445.00163.000

2,445.00

1270 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

558.000

CY  

7.35000 0.000.000

0.00

1275 *SHORING (AREA 1) 0.260

0.000

206-01781  
 

1.000

L S 

34,000.00000 8,840.000.260

0.00

1280 *SHORING (AREA 2) 0.500

0.000

206-01782  
 

1.000

L S 

72,000.00000 36,000.000.500

0.00

1285 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000

0.000

403-09221  
 

512.000

TON 

86.00000 0.000.000

0.00

1290 *DRILLED CAISSON (48 INCH) 1,102.000

0.000

503-00048  
 

2,981.000

LF  

155.00000 170,810.001,102.000

0.00

1295 *DRILLED CAISSON (60 INCH) 58.000

0.000

503-00060  
 

200.000

LF  

330.00000 19,140.0058.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-XU BRIDGE 

1300 *JET GROUTED SHAFT (36 INCH) 0.000

334.000

503-00536  
 

645.000

LF  

98.00000 32,732.00334.000

32,732.00

1305 STRUCTURAL STEEL (GALVANIZED) 2,672.000

0.000

509-00001  
 

5,345.000

LB  

4.85000 12,959.202,672.000

0.00

1310 BEARING DEVICE (TYPE I) 23.000

0.000

512-00101  
 

67.000

EACH

475.00000 10,925.0023.000

0.00

1310 MATERIAL ALLOWANCE BEARINGS 21.000

-21.000EACH

323.00000 0.000.000

-6,783.00

1310 MATERIAL ALLOWANCE BEARINGS TYPE 1 0.000

44.000EACH

323.00000 14,212.0044.000

14,212.00

1315 PEDESTRIAN RAILING (STEEL)(SPECIAL) 0.000

0.000

514-00201  
 

481.000

LF  

212.00000 0.000.000

0.00

1320 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

2,846.000

SY  

12.25000 0.000.000

0.00

1325 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

66.000

518-01004  
 

362.000

LF  

225.00000 14,850.0066.000

14,850.00

1330 *CONCRETE CLASS D (BRIDGE) 195.700

424.000

601-03040  
 

2,156.000

CY  

350.00000 216,895.00619.700

148,400.00

1330 MATERIAL ALLOWANCE STEEL DECK PANELS 1,960.299

-424.000CY  

2.17625 3,343.371,536.299

-922.73

1335 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

20,601.000

SF  

0.85000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-XU BRIDGE 

1340 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

2,289.000

SY  

7.15000 0.000.000

0.00

1345 *REINFORCING STEEL (EPOXY COATED) 29,464.000

88,650.000

602-00020  
 

350,395.000

LB  

0.57000 67,324.98118,114.000

50,530.50

1350 6 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

367.000

LF  

14.00000 0.000.000

0.00

1355 *BRIDGE RAIL TYPE 10 (SPECIAL) 0.000

0.000

606-11005  
 

478.000

LF  

148.00000 0.000.000

0.00

1360 *3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

1,020.000

LF  

11.50000 0.000.000

0.00

1365 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01400  
 

482.000

LF  

11.55000 0.000.000

0.00

1370 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01600  
 

964.000

LF  

12.60000 0.000.000

0.00

1375 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,025.000

0.000

618-01994  
 

30,095.000

SF  

44.50000 357,112.508,025.000

0.00

1375 MATERIAL ALLOWANCE GIRDERS 0.000

0.000SF  

34.19998 0.000.000

0.00

1375 MATERIAL ALLOWANCE GIRDERS 0.000

5,016.000SF  

30.15328 151,248.855,016.000

151,248.84

CAT 1,194,954.65404,279.763,755,231.25CURRENT AMT0300 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-16-XT CULVERT 

1380 *REMOVAL OF STRUCTURE (SPECIAL) 1.000

0.000

202-00002  
 

1.000

EACH

2,625.00000 2,625.001.000

0.00

1385 *REMOVAL OF CONCRETE FOOTING 0.000

0.000

202-00900  
 

2.000

EACH

1,040.00000 0.000.000

0.00

1390 *STRUCTURE EXCAVATION (SPECIAL) 900.000

0.000

206-00010  
 

14,755.000

CY  

8.40000 7,560.00900.000

0.00

1395 *STRUCTURE BACKFILL (SPECIAL) 0.000

0.000

206-00050  
 

224.000

CY  

10.50000 0.000.000

0.00

1400 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

4,670.000

CY  

15.00000 0.000.000

0.00

1405 *SHORING (AREA 3) 0.000

0.000

206-01783  
 

1.000

L S 

320,000.00000 0.000.000

0.00

1410 PIPE RAILING 0.000

0.000

514-00000  
 

182.000

LF  

64.00000 0.000.000

0.00

1415 CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

3,560.000

CY  

300.00000 0.000.000

0.00

1420 *REINFORCING STEEL 0.000

0.000

602-00000  
 

538,160.000

LB  

0.46000 0.000.000

0.00

1425 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

247,680.000

LB  

0.57000 0.000.000

0.00

CAT 10,185.000.001,989,428.20CURRENT AMT0301 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0302 PUMP STATION 

1430 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000

0.000

202-00000  
 

1.000

L S 

38,000.00000 0.000.000

0.00

1435 *SHORING (AREA 6) 0.000

0.000

206-01786  
 

1.000

L S 

5,100.00000 0.000.000

0.00

1440 *PUMP STATION 0.000

0.030

622-00720  
 

1.000

L S 

450,000.00000 13,500.000.030

13,500.00

1445 *SUMP PUMP (SPECIAL)(12 INCH SUBMERSIBLE) 0.000

0.000

622-10200  
 

4.000

EACH

48,000.00000 0.000.000

0.00

1450 *SUMP PUMP (SPECIAL)(6 INCH SUBMERSIBLE) 0.000

0.000

622-10200  
 

2.000

EACH

14,800.00000 0.000.000

0.00

1455 *ELECTRICAL SYSTEMS 0.000

0.000

670-00000  
 

1.000

L S 

205,000.00000 0.000.000

0.00

CAT 13,500.0013,500.00919,700.00CURRENT AMT0302 $ $ $

CAT NO0303 WALL STRUCTURES 

1460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

1.000

L S 

21,400.00000 0.000.000

0.00

1465 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

174.000

CY  

7.35000 0.000.000

0.00

1470 STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

250.000

CY  

62.00000 0.000.000

0.00

1475 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

306.000

CY  

15.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0303 WALL STRUCTURES 

1480 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

121.000

CY  

7.35000 0.000.000

0.00

1485 *FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

19.000

CY  

52.50000 0.000.000

0.00

1490 *SHORING (AREA 5) 1.000

0.000

206-01785  
 

1.000

L S 

32,000.00000 32,000.001.000

0.00

1495 *SHORING (AREA 7) 0.000

0.000

206-01787  
 

1.000

L S 

32,000.00000 0.000.000

0.00

1500 *DRILLED CAISSON (42 INCH) 4,141.000

1,543.000

503-00042  
 

8,137.000

LF  

145.00000 824,180.005,684.000

223,735.00

1505 *DRILLED CAISSON (48 INCH) 1,847.000

254.000

503-00048  
 

2,271.000

LF  

155.00000 325,655.002,101.000

39,370.00

1510 *JET GROUTED SHAFT (36 INCH) 242.000

3,309.000

503-00536  
 

6,174.000

LF  

98.00000 347,998.003,551.000

324,282.00

1515 *GROUND NAILED WALL 0.000

0.000

504-06100  
 

18,792.000

SF  

35.00000 0.000.000

0.00

1520 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

41.000

CY  

380.00000 0.000.000

0.00

1525 PEDESTRIAN RAILING (STEEL)(SPECIAL) 0.000

0.000

514-00201  
 

37.000

LF  

212.00000 0.000.000

0.00

1530 CONCRETE CLASS D (WALL) 0.000

181.000

601-03050  
 

2,244.000

CY  

414.00000 74,934.00181.000

74,934.00
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PCN: 17170-BID    ESTIMATE RUN 09/27/2010

PROJECT: ES6 C010-101                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0303 WALL STRUCTURES 

1535 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

46,341.000

SF  

0.85000 0.000.000

0.00

1540 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

5,154.000

SY  

7.15000 0.000.000

0.00

1545 *REINFORCING STEEL (EPOXY COATED) 0.000

13,753.000

602-00020  
 

140,225.000

LB  

0.57000 7,839.2113,753.000

7,839.21

1550 6 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

1,467.000

LF  

14.00000 0.000.000

0.00

1555 GEOCOMPOSITE DRAIN 0.000

0.000

605-83000  
 

1,492.000

SY  

15.50000 0.000.000

0.00

1560 SUBSURFACE DRAIN OUTLET 0.000

0.000

605-84000  
 

48.000

LF  

11.00000 0.000.000

0.00

1565 *BRIDGE RAIL TYPE 10 (SPECIAL) 0.000

0.000

606-11005  
 

37.000

LF  

148.00000 0.000.000

0.00

1570 *FENCE CHAIN LINK (48 INCH) 0.000

0.000

607-53148  
 

2,430.000

LF  

30.25000 0.000.000

0.00

1570 MATERIAL ALLOWANCE FENCE MATERIALS 2,429.999

0.000LF  

3.57922 8,697.502,429.999

0.00

1575 GUTTER TYPE 2 (SPECIAL) 0.000

0.000

609-24000  
 

789.000

LF  

14.50000 0.000.000

0.00

CAT 1,621,303.71670,160.214,146,522.95CURRENT AMT0303 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:27

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

1580 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

48,500.00000 48,500.001.000

0.00

1585 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

41,200.00000 41,200.001.000

0.00

1590 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

2,365.00000 4,730.002.000

0.00

CAT 94,430.000.0094,430.00CURRENT AMT0400 $ $ $

$ 6,271,623.681,637,088.65$29,795,830.82$CURRENT AMTPROJECT TOTAL


